

Sanitized - Approved For Release :
CIA-RDP62-00680R000200130005-8

PROD 12-41
JFZ

PROGRESS REPORT ON PREPARATION OF HIS MANUSCRIPT AND GRAPHICS
CHAPTER IX

SUBMITTED BY: Geography Division, Geographic Area, OHR

TO: Office of Basic Intelligence

DATE OF REPORT:

25 August 1959

WEEK NUMBER

30 th	30 th	7 th	7 th	13 th	13 th	9 th	9 th	30 th	30 th	33 th	33 th	9 th	9 th	30 th
PR	30 th	P	30 th	P	30 th	P	30 th	P	30 th	P	30 th	P	30 th	30 th
7	Sept. 59	4	Oct. 59	4	Nov. 59	2	Feb. 60	2	Feb. 60	1	Mar. 60	-	Apr. 60	-

Delivered to OBI in August:

Section 19 portion of Chapter I Annual, NIS 21
Section 19, NIS 49

WEEK NUMBER

WEEK - ESTIMATED COMPLETION DATE

1. Draft approximately 1/3 complete.
2. Draft approximately 2/3 complete.
3. Draft complete and in process of substantive review by producing component.
4. In process of review and coordination by Chapter Coordinator.
5. Contribution being prepared for submission.

REMARKS OF CONTRIBUTING OFFICE:

25X1A9a

Sanitized - Approved For Release :
CIA-RDP62-00680R000200130005-8

2 8 AUG 1954